

Objective / Intervention	Strategic Activities (milestones)	2006					2007										Location	Responsibles	Partners - (Govt,NGOs, Church etc.)	Financial Resources US\$			
		J	A	S	O	N	D	J	F	M	A	M	J	J	A	S					O		
	Activity 2.1.7: Development of training curricula in both French and English	X	X	X	X	X	X	X	X	X									Kampala	IITA, INIBAP		X	
	Activity 2.1.8 Regional training: Extensionists trained in CMD management approaches			X	X	X	X												Kampala	IITA-EARRNET	NARS research partners	\$ 20,000	
	Activity 2.1.9: Country cassava teams train extensionists and farmers in CMD management						X	X	X	X	X	X	X	X	X	X	X		Region	CRS	Project partners	country budgets	
	I.R. 2.2. Effective control fo BXW is achieved through promotion of improved disease management techniques and through multiplication and distirubition of wilt-escaping varieties																						
	Activity 2.2.1: Identify farmer-preferred wilt-escaping varieties in target countries		X	X	X	X	X	X	X	X	X								Region	IITA, INIBAP, CRS	NARS	X	
	Activity 2.2.2: Survey to obtain germplasm inventory for banana in all target countries			X	X	X	X												Region	IITA, INIBAP, CRS	NARS	X	
	Activity 2.2.3: Extensionists and farmers trained in macro-propagation			X	X	X	X	X	X	X	X	X	X	X	X	X	X		Kampala	CRS, IITA		regional sub-award	
	Activity 2.2.7: Development of training curricula in both English and French	X	X	X	X	X	X												Kampala	IITA, INIBAP, CRS		X	
	Activity 2.2.8 Regional training: Extensionists trained in BXW management approaches		X	X	X	X													Kampala	CRS, IITA, INIBAP		\$ 20,000	
	Activity 2.2.9: Country banana teams train extensionists and farmers in BXW management					X	X	X	X	X	X	X	X	X	X	X	X		Kigali	CRS	Project partners	country budgets	
Total Activities																							